Project Summary

Mission/PDS4 Build Schedule

Last Updated: 01 May 2017, Updated "Other Nodes" for MSL, MRO MER, Odyssey per GEO.

Launch 2022; JOI 2030
Launch May 2022; JOI 20257
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a = Adoption of PDS4 release(s
PDS4 Release Version 1% \? v v v K = Distribution of PDS4 data( :
Lead PDS |PDS4 Release FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28
Mission Node Other Nodes | Status |y Gion|  Adopted | 1 2 3 12 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3
MAVEN ATM PPI,NAIF Active 4 1.1-1.5 d F[MOI Sep 2014; Extended through Sep 2018
Mars Science Laboratory/MSL/Curiosity GEO ATM,CIS,PPI,NAIF | Active 3 Extended through Sep 2018
Mars Reconr Orbiter/MRO GEO ATM,CIS,NAIF | Active 3 Extended through Sep 2018 [] Study: pre-Phase A (response to proposal request)
Mars Exploration Rover/MER/Opportunity GEO ATM,CIS,NAIF Active 3 Extended through Sep 2018 [l Formulation: Phase A (mission and systems definition)
Mars Odyssey GEO CIS,NAIF Active 3 Extended through Sep 2018 [] Formulation: Phase B (preliminary design)
InSight GEO | ATM,CIS,PPINAIF | Future 4 1.4-15(?) nLaunch May 2018; Land Nov 2018. M Implementation: Phase C (design) / D (build, test, launch)
Mars 2020/Rover GEO ATM,CIS,NAIF Future 4 1.7 Launch Jun/Jul 2020; Land Jan/Feb 2021; 2-yr prime mission | [_] Operations: Phase E
Mars Orbiter Mission/Mangalyaan (ISRO) ISRO Active | 4(?) [] Extended Operations: Phase F
Mars Express/MEX (ESA) GEO Active 3 NASA support extended through Sep 2018 [l Data Analysis
ExoMars Trace Gas Orbiter & Lander (ESA) PSA,ROS Active 4 1.3-1.4 (?) ] Launched Mar 2016; MOI Oct 2016; Schiaparelli landing failed Oct 2016; Nominal orbital science for 1 martian year; Provides telecom through 2022 A Proposed Extended Operations
ExoMars Rover (ESA) PSA,ROS Future 4 1.7 Launch May 2018; Land 2019; Nominal science for 220 martian sols
Lunar Reconnaissance Orbiter/LRO GEO CIS,PPI,NAIF Active 3 Extended through Sep 2018
LADEE Orbiter ATM SBN Past 4 1.1 [EOM 4/17/2014; SPICE collection not yet delivered
Chandrayaan-2 (ISRO) ISRO Future 4 16 FLaunch Nov 2018
Selene-2 Lunar Orbiter and Lander (JAXA) DARTS Future 4 L] Launch 2018
MESSENGER PPI [ATM,CIS,GEO,NAIF| Past 3 EOM Apr 2015 (CDR, Adv Prods, SPICE deliveries through Apr 2017)
Bepi Colombo (ESA/JAXA) PSA Future | 4 1.3-1.4 (2) i IR L2unch Jan 2017; MOl Jan 2024
Venus Climate Orbiter/Akatsuki/Planet-C (JAXA)| DARTS SBN Active | 4(?) ] voi oec 2015
Venus Express (ESA) ATM Past 3 EOM Nov 2014 | |
Juno ATM Active 3 JOI Jul 2016; EOM Mar 2018
Cassini ATM Active 3 EOM Sep 2017
JUICE (ESA) PSA Future 4 1.7
Europa Clipper CIS ATM,GEO,PPI,SBN| Future 4 a a a
New Horizons SBN Active 3 Pluto FB Jul 2015 with 1 year for data return; Extended for flyby of KBO 2014 MU69 in Oct 2019.
Dawn SBN Active 3 Ceres Ol Mar 2015; Extended from nominal EOM in Jul 2016 to Jul 2017.
Rosetta and Philae PSA,SBN Past 3 -Cemel 67P Ol Aug 2014; Landed Nov 2014; Extended from Jan 2016 to Sep 2016; EOM 30 Sep 2016 with landing of orbiter on comet
\Voyager 1 and 2 PPI Active 3 Need extended mission plans
OSIRIS-REX SBN Active 4 1.7 t| Launched Sep 2016; Bennu Ol Dec 2019; Depart Mar 2021; Sample return 2023
Hayabusa 2/Procyon (JAXA) DARTS SBN Active 4 1.7 t| Ryugu Ol Jul 2018; Soft landing Nov 2018; Depart Dec 2019; Sample return Dec 2020
DART SBN Future 4 Launch Jan 2021; Asteroid 2001 CB21 FB Mar 2022; Didymos Impact Oct 2022
Lucy SBN Future 4
Psyche SBN Future 4
AIM PSA Future 4
MeMO PDS Future 4
New Frontier 4 PDS Future 4 [1] Launch Oct 2021; Main belt asteroid FB 2025; FBs of Trojan asteroids 2027-2033
Discovery 15 PDS Future 4 [2] Launch Oct 2023 (being renegotiated); Earth GA 2024; Mars FB 2025; Psyche Ol 2030
New Frontier 5 PDS Future 4
Discovery 16 PDS Future 4
Discovery 17 PDS Future 4
New Frontier 6 PDS Future 4
Discovery 18 PDS Future 4
New Frontier 7 PDS Future 4




